
9/16/2016 20160917

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

CNP137 Pay Period:  9/16/2016Contract: Estimate Number: 0016 to  09/17/2016Estimate Type: Progress

Thomson & Thomson, Inc.Contractor:

Contractor's
Address:

PO Box 10037
Jackson,  TN   38308-0100

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

03/27/2015

04/07/2015

04/29/2015

06/19/2015

%

$0.00

378.0

487.0

487.0

128.84

%Percent Complete($):

%Percent Behind:

TIPTON

22.75

Date Notice to Proceed: 05/20/2015

05/31/2016

$1,129,077.45

$1,129,077.45

$1,191,292.49 $11,033.33$1,180,259.16

$0.00

$-13,831.50Test Report Payment Adjustments:

$1,177,460.99 $1,166,427.66 11,033.33

$1,191,292.49 $11,033.33$1,180,259.16

$0.00 $0.00

$-13,831.50 $0.00

$0.00 $0.00

The repair of the bridge on S.R. 54 over the Hatchie River

106.09

20160917

Project(s): 84004-4224-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

454584004-4224-04 The repair of the bridge on S.R. 54 over the Hatchie River (NA100.00 4545454511,033.33

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

84004-4224-04 0500 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

-36.000

$0.000

$-26,640.000

108-07

84004-4224-04 0500 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90090500

-402.730-402.730

-190.270-190.270

84004-4224-04 0500 9010 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100500

-3,877.760-3,877.760

0.0000.000

84004-4224-04 0500 0010 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $5.500

0.000

128.000

$0.000

$704.000

209-08.02

84004-4224-04 0500 0020 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $650.000

0.000

224.880

$0.000

$146,172.000

307-01.08
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0084004-4224-04 0500 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060500

-201.880-201.880

0.0000.000

84004-4224-04 0500 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070500

160.330160.330

0.0000.000

84004-4224-04 0500 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

84004-4224-04 0500 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.000

0.000

1.750

$0.000

$8,750.000

403-01

84004-4224-04 0500 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

84004-4224-04 0500 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 180.64180.64 0.000.0084004-4224-04 0500 0040 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $525.000

0.000

180.640

$0.000

$94,836.000

411-01.10

84004-4224-04 0500 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

84004-4224-04 0500 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

84004-4224-04 0500 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020500

171.290171.290

0.0000.000

84004-4224-04 0500 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

84004-4224-04 0500 0050 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

730.000 $16.000

0.000

1,922.030

$0.000

$30,752.480

415-01.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

158.50 71.0771.07 0.000.0084004-4224-04 0500 0060 S.F. CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $68.000

0.000

71.070

$0.000

$4,832.760

604-10.05

84004-4224-04 0500 0070 C.Y. CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $450.000

0.000

207.290

$0.000

$93,280.500

604-10.09

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00700500

-553.500-1.230

0.0000.000

84004-4224-04 0500 0080 LS CONCRETE SLAB REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,000.000

0.000

1.000

$0.000

$16,000.000

604-10.13

84004-4224-04 0500 0090 LS REMOVE EXISTING WEARING
SURFACE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,000.000

0.000

1.000

$0.000

$8,000.000

604-10.14

84004-4224-04 0500 0100 LB. REINFORCING STEEL (REPAIRS) Bid: Unit Price:

This Est:

Total:Total:

This Est:

74,000.000 $1.400

4,177.500

78,973.800

$5,848.500

$110,563.320

604-10.18

84004-4224-04 0500 0110 EACH BRACING Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $400.000

0.000

15.000

$0.000

$6,000.000

604-10.26
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

34.34 68.6868.68 0.000.0084004-4224-04 0500 0120 L.F. EXPANSION JOINT REPAIRS
(TYPE D)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $700.000

0.000

68.680

$0.000

$48,076.000

604-10.40

84004-4224-04 0500 0130 C.F. CONCRETE REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,860.000 $35.500

0.000

2,260.860

$0.000

$80,260.530

604-10.42

84004-4224-04 0500 0140 L.F. EXPANSION JOINT REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $70.000

0.000

694.830

$0.000

$48,638.100

604-10.44

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01400500

-11,420.500-163.150

0.0000.000

84004-4224-04 0500 0150 S.F. CONCRETE REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $80.000

0.000

355.200

$0.000

$28,416.000

604-10.54

84004-4224-04 0500 0160 L.F. EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $60.000

0.000

0.000

$0.000

$0.000

604-10.62

84004-4224-04 0500 0170 S.F. COMPOSITE FIBER
ENCASEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

580.000 $55.000

0.000

332.720

$0.000

$18,299.600

604-10.83

Page 6RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

24681.00 2,828.502,828.50 0.000.0084004-4224-04 0500 0180 L.F. STEEL PILES (12 INCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,340.000 $55.000

0.000

2,828.500

$0.000

$155,567.500

606-03.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800500

-1,842.500-33.500

0.0000.000

84004-4224-04 0500 0190 L.F. PRESTRESSED CONCRETE BOX
BEAM (17" X 36")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

371.000 $190.000

28.290

426.050

$5,375.100

$80,949.500

615-02.02

84004-4224-04 0500 0200 S.Y. BRIDGE DECK SEALANT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,165.000 $14.000

0.000

1,278.790

$0.000

$17,903.060

617-01

84004-4224-04 0500 0210 L.F. CONCRETE RAILING Bid: Unit Price:

This Est:

Total:Total:

This Est:

513.000 $110.000

0.000

554.410

$0.000

$60,985.100

620-06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02100500

0.0000.000

0.0000.000

84004-4224-04 0500 0220 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $12.000

0.000

105.000

$0.000

$1,260.000

705-04.50

84004-4224-04 0500 0230 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,200.000

0.000

2.000

$0.000

$8,400.000

705-08.51
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6.03 1.001.00 0.000.0084004-4224-04 0500 0240 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.000

0.000

1.000

$0.000

$12,000.000

712-01

84004-4224-04 0500 0250 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,270.000 $22.000

0.000

1,270.000

$0.000

$27,940.000

712-02.02

84004-4224-04 0500 0260 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $23.000

0.000

60.000

$0.000

$1,380.000

712-04.01

84004-4224-04 0500 0270 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

443.000 $6.150

0.000

481.750

$0.000

$2,962.763

712-06

84004-4224-04 0500 0280 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $48.000

0.000

0.000

$0.000

$0.000

712-07.03

84004-4224-04 0500 0290 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

33,371.000 $2.000

0.000

18,900.000

$0.000

$37,800.000

712-09.01

84004-4224-04 0500 0300 L.F. REMOVABLE PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $11.000

0.000

144.000

$0.000

$1,584.000

712-09.04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.520.52 0.000.0084004-4224-04 0500 0310 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.300 $15,000.000

0.000

0.518

$0.000

$7,770.000

716-13.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03100500

-15.000-0.001

0.0000.000

84004-4224-04 0500 0320 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.000

0.000

1.000

$0.000

$40,000.000

717-01

84004-4224-04 0500 0330 EACH TEMPORARY TRAFFIC SIGNAL
SYSTEM

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.000

0.000

1.000

$0.000

$22,000.000

730-40

84004-4224-04 0500 0340 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $12.000

0.000

0.000

$0.000

$0.000

801-03

84004-4224-04 0500 0350 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $5.000

0.000

0.000

$0.000

$0.000

803-01

V44 *END OF REPORT*
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